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Oyster Bayou Marsh Creation (CS-59) 
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Louisiana Coastal Protection and Restoration Authority 

Oyster Bayou Marsh Creation (CS-59) 

• Project Features: 
510+ acres of Marsh Creation  

14,000 ft. of Terraces  

• Construction:  
Total Cost – $23.8 M  

Contractor – Weeks Marine   

• Project Status: 
Construction Start – Dec.2016 

Containment – 40,000 ft. of earthen dikes constructed 

Dredging – Avg. discharge rate of 50,000 CY per day 

Construction Completion – Dec. 2017 
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Louisiana Coastal Protection and Restoration Authority 

Cameron Creole Marsh Creation (CS-54) 

• Project Features: 
617 acres of Marsh Creation  

219 acres on Miami Corp & 398 acres on Cameron Prairie 

• Construction:  
Total Cost – $8.2 M  

Contractor – Apollo Environmental Strategies  

• Project Status: 
Project Bid Opening: June 28, 2017 

NTP & Pre-Construction Meeting: Sept. 13, 2017 

Construction Completion: Late 2018 

   



Louisiana Coastal Protection and Restoration Authority 

Rockefeller Refuge Shoreline (ME-18) 

Rockefeller 
Refuge Shoreline 

Stabilization 
Project  
(ME-18) 



Louisiana Coastal Protection and Restoration Authority 

Rockefeller Refuge Shoreline (ME-18) 
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Rockefeller Refuge Shoreline (ME-18) 



Louisiana Coastal Protection and Restoration Authority 

Rockefeller Refuge Shoreline (ME-18) 

• Project Features: 
Project Located near Joseph’s Harbor Canal 
 Segmented Breakwaters with Lightweight Aggregate Core 
Breakwaters Positioned on -2.0’ contour 
Project Length – Approximately 3 Miles 

• Construction:  
 Total Cost – $18.9 M  
 Contractor – Leblanc Marine  

• Project Status: 
 Project Bid Opening: July 6, 2017 
 Anticipate Construction Start: Oct. 2017 
 Construction Completion: Early 2019 
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Cameron Creole FW Introduction (CS-49) 



Louisiana Coastal Protection and Restoration Authority 

Cameron Creole FW Introduction (CS-49) 

• Project Features: 
Placement of sheet pile structure in Monsanto canal (8 - 5’ 

square openings)  
8,000 feet of GIWW Foreshore Rock Dike 
120,000 linear feet of terracing  

• Construction:  
Total Cost – $15M (Estimated) 

• Project Status: 
Project is at 95% design level 
NRCS is finalizing the design features 
Will request construction funds at December 2017 

CWPPRA Technical Committee Meeting 
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Louisiana Coastal Protection and Restoration Authority 

Cameron Meadows Marsh Creation (CS-66) 

• Project Features: 
400 acres of marsh creation  
12,150 linear feet of terraces (27 terraces) 
Offshore Borrow Area – 5 miles south of the project 

• Project Costs:  
Total Cost – $38.5M (Fully Funded Project Costs) 

• Project Status: 
CWPPRA funding approved: January 2017 
 Securing land rights now  
Permitting to begin: Fall 2017 
Plan to be in Construction in late 2018 
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Louisiana Coastal Protection and Restoration Authority 

Coles Bayou Restoration Project (TV-63) 

• Project Features: 
 Benefit 418 acres Marsh Creation  
 Inshore Borrow from Vermilion Bay  
 Increase freshwater and sediment inflow into interior 

wetlands by installing a series of culverts (22 – 42” culverts 
@ 9 locations) 

• Construction Costs:  
Total Cost – $20M (Estimated) 

• Project Status: 
Plans and specs are being finalized 
Anticipate Project Bid: late 2017 
Anticipate Construction start: early 2018 
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Rabbit Island Restoration (CS-80) 



Louisiana Coastal Protection and Restoration Authority 

Rabbit Island Restoration (CS-80) 

• Project Features: 

 Restore Bird Habitat 

 Benefit 200+ acres Marsh Creation  

 Additional Features includes Dunes to enhance Bird 
Habitat and Shoreline Protection on NE Side of Island 

• E&D and Project Status : 

E&D NTP has been issued to Royal on Aug. 2017 

Data Collection and Preliminary Design to begin soon 
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Louisiana Coastal Protection and Restoration Authority 

Calcasieu Salinity Control (CS-65) 

• Project Features: 
 Salinity Control Benefit 12,385 acres (MP ‘17) 
 Approximately 14 structures along ship channel & 

connecting waterways 
 Project is 100% funded with RESTORE ACT (Bucket 1) 

• E&D and Project Status: 
 Engineering & Design: $36M (Estimated in RESTORE MYIP) 
 Data Collection, Modeling and Design Underway 
 15% Design; Outreach & Engagement -  Early 2018 

• Construction: 
 Construction: $262.8M (Estimated in RESTORE MYIP) 
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Louisiana Coastal Protection and Restoration Authority 

Increase Atchafalaya Flow (TE-110) 

• Project Features: 
 The project is projected to prevent the loss of 13,000 to 18,000 

acres over 50 years, depending on the relative sea level rise 
scenario analyzed. Land loss prevention is concentrated in areas 
around Houma 

 Diversion Channel in the vicinity of Bayou Boeuf Lock 

 Dredging of the GIWW between Bayou Chene and Bayou Boeuf 

 Hydrologic Modifications to distribute water to target areas 

• E&D and Project Status: 
 Nearing end of 15% design phase 

• Construction: 
 Construction: $400 M (Estimated) 
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Louisiana Coastal Protection and Restoration 
Authority 

Lake End to Justa Street (TV-55) 



• Project Features: 
 Increase level of protection 

Raise 2.52 miles of levee. Elevation varies from +8.5’ to 
+10’ 

• Project Status: 
Currently under construction. NTP issued April 2017 

Construction completion expected in 1st Quarter 2018 

• Project Cost: 
Total Project Cost: $11.14M  

CPRA’s contribution $6.2M 

 Louisiana Coastal Protection and Restoration 
Authority 

Lake End to Justa Street (TV-55) 
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• Project Features: 
 Increase level of protection 

Raise 2,100 feet of LA 70 to elevation +8.5’ 

• Project Status: 
Project was Bid on July 18, 2017 

Drainage District No. 2 is preparing to award contract 

Construction NTP September 2017 

Construction completion expected in 3rd  Quarter 2018 

• Project Cost: 
Total Project Cost: $3.1M  

CPRA’s contribution $2.7M 

 
Louisiana Coastal Protection and Restoration 
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Phase I - LA 70 (TE-116) 



• Project Features: 
 Install new PS and associated drainage improvements 

New 1600 cfs PS and water control structure 

• Project Status: 
Using CMAR pilot program to select Contractor 

Drainage District No. 2 just bonded out $6.38M  

 Funds will be available in the near future. 

• Project Cost: 
Total Construction Cost: $6.8M (Estimated) 

E&D Cost: $480K 

 Louisiana Coastal Protection and Restoration 
Authority 

Phase II-Pump Station & Drainage (TE-116) 
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• Project Features: 
 Study evaluates the level of risk reduction needed to 

reduce flooding due to storm surge by examining a new 
levee alignment running through Iberia and St. Mary 
Parishes. 

 Study also examines the possibility of upgrading the 
existing deficient (for storm surge) MR&T riverine levee 
system segments in St. Mary Parish and identifies features 
and associated costs for the proposed levee systems 

 Storm surge/wave modeling, project planning level designs 
and cost estimating has been completed  

This effort will assist the levee districts in project planning 
Louisiana Coastal Protection and Restoration 

Authority 

South Central Coastal Plan (TV-54) 
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Louisiana Coastal Protection and Restoration 
Authority 

South Central – Flood Gates, Drainage 
Structures & Levee Alignment (TV-54) 



• Iberia Parish Levee & Conservation District: 
 Levee District Currently Reviewing South Central Study 

provided by CPRA on June 30th  

Upon Parish Council approval on Aug. 23rd, Levee District 
will proceed with 5-mil property millage vote on ballot on 
Nov. 18, 2017 

Louisiana Coastal Protection and Restoration 
Authority 

Levee District Updates in Iberia 



• Chenier Plain Authority: 
 Vermilion Parish requested that CPRA conduct an H&H 

Study similar to South Central Study recently completed for 
Iberia and St. Mary Parish 

 Establish parish priority lists 

 Outreach & Engagement w/ officials & public 

 Early discussion of property millage vote: Nov. 2018 

Louisiana Coastal Protection and Restoration 
Authority 

Levee District Updates in Vermilion 



• Project Features: 
 Size – Approximately 400 FT. Wide Barge Floodgate  

Receiving structures and Tie-in levees 

• CPRA Funding Commitment:  
Total Commitment $80 M  

• Project Status: 
 St. Mary Levee District is leading the E&D and Permitting 

efforts with USACE 

Louisiana Coastal Protection and Restoration 
Authority 

Bayou Chene Flood Control Structure  



Louisiana Coastal Protection and Restoration 
Authority 

Bayou Chene Flood Control Structure  



Louisiana Coastal Protection and Restoration 
Authority 

QUESTIONS? 

Contact Information: 

 

Patrick J. Landry, P.E. 

CPRA Regional Operations Manager for SW La. 

Operations Division 

(337) 482-0680 (work) 

(337) 501-8037 (cell)   

patrick.landry@la.gov 
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